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Current Status: 
 

The Interim Risk Management Plan (IRMP) has been amended as a 
result of comments from the public and subsequently approved by DENR.  
In preparation for the demolition, DENR’s environmental contractor has 
selected a subcontractor to perform the asbestos abatement and 
demolition.  Building demolition is tentatively scheduled for mid-July 
2011. 
 
 
Recent Activities: 

 May 27, 2011: Payment for building value sent to lender 
 May 24, 2011: Funds are disbursed for contractor to pay lender for 

appraised building value 
 May 2, 2011: DENR approved the amended IRMP and posted the 

public comments and the final IRMP on its website at www.ncdsca.org 
 April 28, 2011: DENR completed their evaluation of the public 

comments and amended the IRMP where appropriate 
 March 29, 2011: A public meeting was held in Durham to discuss 

the IRMP and answer questions from the community and interested 
parties related to the proposed activities 

 February 27–April 13, 2011: 45-day public comment period held 
for the IRMP 
 
 
Upcoming Activities for 2011 and Projected Schedule: 

(all dates are estimates) 

 June 24: Complete all utility disconnects 
 July 5-9: Perform asbestos abatement 
 July 11: Submit asbestos abatement report and demolition permit 

to the City of Durham 
 July18-22: Perform the building demolition activities 
 August 5: Complete air monitoring and remove fencing  
 August: Conduct post-demolition soil and groundwater sampling 

activities 
 September: Draft Remedial Action Plan (RAP) for source removal 
 October: Initiate a 30-day public comment period for the RAP and 

hold a public meeting/information session 
 November: Address public comments on the RAP 
 December: Perform the source removal activities per the RAP 

The BB&T Site in Durham, North 

Carolina is the site of a former dry-

cleaning business that operated 

from 1963 until 1975.  Soil and 

groundwater at the site are 

contaminated with the dry-

cleaning solvent tetrachloroethene 

(also called “perc”) and its 

breakdown products.  The site is 

currently in the Dry-cleaning 

Solvent Cleanup Act (DSCA) 

Program, a voluntary program 

administered by the NC 

Department of Environment and 

Natural Resources that oversees 

the remediation of contaminated 

dry-cleaning sites.  

 

For more information: 

NCDENR, Division of Waste 
Management, DSCA Program 
1646 Mail Service program 
Raleigh, NC 27699-1646 
 
http://portal.ncdenr.org/web/wm
/dsca/bbt_updates 
 
 
Billy Meyer, DSCA Project Manager 
   (919) 508-8415 
   billy.meyer@ncdenr.gov 
 
 
Cathy Akroyd, Public Information 
   Officer 
   (919) 508-8438 
  cathy.akroyd@ncdenr.gov 
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